
From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:  NAVFAC MIDLANT, BD  NAVFAC MIDLANT, Staff; 

  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: Correspondence Regarding Group II (Email 1), Freedom of Information Act (FOIA) Request DON-NAVY-2017-

003161 - Camp Lejeune - P1383 & P1384 Base Entry Point / CLEO Building Projects Contract No. K1310-002-S /
 Project Number K1310 SLO Case No. 16-970

Date: Friday, May 12, 2017 13:19:09
Attachments: Non-DoD Source RE P-1383 CLEO TAB Verification and PVT field checks preparations.msg

Non-DoD Source RE July Invoice Questions.msg
Non-DoD Source Transmittal 1278 RFI-349 CLEO ELECTRICAL LIGHT SWITCH ABSENT.msg
Non-DoD Source DISPOSITION OF THE 4-TIER LOCKERS.msg
Non-DoD Source FW Scheduling for swap out of HDPE Single Tier Lockers for Camp Lejeune Entry CLEO 2 .msg
Non-DoD Source FW Lockers. Cleo.msg
RE Lockers. Cleo.msg
RE Lockers. Cleo.msg
PT 3.msg
Non-DoD Source RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.msg
Non-DoD Source FW URGENT RFI.msg
RE URGENT RFI.msg
Non-DoD Source FW RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.msg
Non-DoD Source FW J.T. Yates Electric Service Inc. Group III Mgt. Inc. (16-9704).msg
RE Rack Add at CLEO.msg
Non-DoD Source FW Rack Add at CLEO.msg
Non-DoD Source CLEO PLUMBING QUESTION.msg
Non-DoD Source RE Remaining TAB work .msg
Non-DoD Source Transmittal 1315 RFI-357 CLEO CLASSROOM COLD-WATER LINE FLOW-PRESSURE TO WATER
 CLOSETS.msg
RE Non-DoD Source Fw Dragados USA Inc..msg

There will be several emails with Group III correspondence.  In the last email I'll let you know how many total were
 sent.

Thanks!

R/

Contract Specialist
ROICC Camp Lejeune
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From:
To:  ( ); ;  );

  NAVFAC MIDLANT, RIOCC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC
 Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune; 

Cc: (PM, Group III Management);  (Group III Mgt Superintendent); 
 

Subject: [Non-DoD Source] CLEO PLUMBING QUESTION
Date: Tuesday, December 13, 2016 13:49:33
Attachments: image001.png

ADEQUACY OF CLEO CLASSROOM BUILDING COLD WATER LINE PIPE SIZE.pdf

 – AMEC

 - AMEC

 – CEMS

 - NAVFAC

Good afternoon .  We’re having a problem with the efficiency of the flush in the commodes in the CLEO
 Classroom building.  It’s pressure related.  We are using American Standard toilets and valves and have the 1” cold
 water piping coming in as shown on the plans.  (there is 2” service to the Admin building, 1-1/2” service to the
 mechanical room in the Admin building, then 1” service to the Classroom toilets.)

We know from our product specs that we must have 25psi to flush the commodes.  We’ve had a plumber come out
 and measure the cold-water line static-pressure at 50psi.  As soon as the toilet is flushed the flow-pressure drops to
 zero and then slowly climbs back up.

We replaced the valves to rule out having faulty valves and the problem continues so we don’t feel it is the valve. 
 We contacted technical services for American Standard and they inquired about the length of the run of 1” cold-
water pipe.  We said it was between 75’-100’ (distance from the Admin mechanical room to the Classroom toilet). 
 They sent the attached Uniformed Plumbing Code (UPC) fixture unit table for determining water pipe sizes.  They
 said in conversation that even 75’ is too long a distance for 1” pipe to maintain flow-pressure of greater than 25psi. 
 (flow-pressure being more important than static-line pressure).

We talked about remedies.  Three options were discussed. 

1.       Increase the line size to 1-1/2”.  There is no interest in pursuing this option.

2.       Install line boosters.  A viable option but they said there could still be problems if both toilets were flushed
 simultaneously.  I don’t recommend this option.

3.       Install a toilet that has a water tank.  This is the most practical remedy.  The fact that the building is a Game
 Warden facility on a Marine Corps Base should alleviate vandalism concerns about having a tank-type toilet.  I am
 recommending this option.
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Given the above facts do you accept that the flow-pressure to toilet room no.130  may be insufficient to flush the
 toilets?  Do I need to submit the test results for the static and flow pressure readings?  What do you think about the
 remedies discussed?  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer
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From:
To:  NAVFAC MIDLANT, RIOCC Camp Lejeune; NAVFAC MIDLANT, ROICC

 Camp Lejeune
Cc: (PM, Group III Management);  (Group III Mgt Superintendent)
Subject: [Non-DoD Source] DISPOSITION OF THE 4-TIER LOCKERS
Date: Friday, August 19, 2016 16:33:54
Attachments: image001.png

Good afternoon Joel.  The single-tier lockers will be installed on 2Sep.  What do you want done with the 4-tier
 lockers?  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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From:
To:  NAVFAC MIDLANT, RIOCC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune  MARFORCOM, GF, EMD, ECON, CLEO
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  (Group III Mgt

 Superintendent)
Subject: [Non-DoD Source] FW: Lockers. Cleo
Date: Thursday, August 25, 2016 8:53:07
Attachments: image001.png

 I’d like to install the lockers in the CLEO on 31Aug.  Any objections?  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c  Email:
 <mailto

Dragados USA, Inc. is An Equal Opportunity Employer

From
Sent: Wednesday, August 24, 2016 7:57 PM
To: 
Subject: Lockers. Cleo

the locker sub asked me could they do the locker switch out on August 31st that is a Wednesday! Thanks
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp

 Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune

Cc:  (Group III Mgt Superintendent)
Subject: [Non-DoD Source] FW: URGENT RFI
Date: Thursday, September 22, 2016 12:47:48

Good afternoon   Is the below accurate?  Should we move the heat pump apparatus to the adjacent room? 
 Thanks.  R/

From:  [mailto: ]
Sent: Thursday, September 22, 2016 9:50 AM
To
Subject: URGENT RFI

-
There is not enough room in the gatehouse mechanical room 123 to install the heat pump apparatuses without it
 being in the middle of the room. We would like to move the apparatuses to room 123 next door, up against the wall
 divides storage 122 and mechanical 123  has looked at it and said he agrees there is not enough room in
 mechanical 123 and that he is ok with this plan but it needs to go up the chain via RFI. THIS IS VERY URGENT.

Thank you -
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From:
To:  NAVFAC MIDLANT, RIOCC Camp Lejeune; 

 (PM, Group III Management);  (Group III Mgt Superintendent)
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT,

 ROICC Camp Lejeune
Subject: [Non-DoD Source] RE: Remaining TAB work
Date: Friday, December 16, 2016 16:56:13

Good afternoon   The new 6 gpm valve was installed today.  Research Air Flow was present to re-TAB this
 portion of the work after installation.  I have request that my sub provide me the new re-TAB results on Monday. 
 MTF.  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison |  |
311 Parachute Tower Road | Camp Lejeune, NC  28542 |
Phone: w | c | Email:
Dragados USA, Inc. is An Equal Opportunity Employer

-----Original Message-----
From:  NAVFAC MIDLANT, RIOCC Camp Lejeune [mailto ]
Sent: Thursday, December 15, 2016 3:50 PM
To: ; ; 
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune
Subject: Remaining TAB work

,

When will the valve replacement be completed at the Visitor Center?  The valve rework will require shutting down
 the two heat pumps (i.e.: no heating available for the building) which will impact the occupants significantly.  This
 work needs to be completed prior to turning over the building.  Please provide schedule ASAP.

Also, we are still waiting on submission of the seasonal heating test reports which will require verification.  Please
 provide confirmation on the schedule for completion and submission.

, PE
Supervisory Construction Manager
ROICC Camp Lejeune, NC
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, RIOCC

 
Subject: [Non-DoD Source] RE: July Invoice Questions
Date: Thursday, August 11, 2016 9:09:39

Hopefully by COB today, tomorrow at the latest. Waiting on Group III to provide their update.

| Senior Vice President North Carolina, South Carolina & Virginia  | |4600 Marriott Drive,
 suite 140|Raleigh, North Carolina 27612| Phone:  | Email: 
Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

-----Original Message-----
From:  NAVFAC MIDLANT, ROICC Camp Lejeune [mailto
Sent: Wednesday, August 10, 2016 9:45 AM
To: ;  NAVFAC MIDLANT, RIOCC Camp Lejeune; 
Subject: RE: July Invoice Questions

-

Using that logic, won't you have line items that, in the end, never reach 100% billing?

I think  concern is that we will reach the end and have limited financial security for the remaining items.

Further, we should only be paying you each month for work in place as of the closing date of your billing cycle.
 Given your logic, haven't we technically paid for items that are yet to be complete?

When do anticipate getting us a schedule?

R/

Contract Specialist
ROICC Camp Lejeune
(
DSN
(  fax

-----Original Message-----
From:  [mailto ]
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Sent: Tuesday, August 09, 2016 6:36 PM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, RIOCC Camp Lejeune; 
Subject: [Non-DoD Source] RE: July Invoice Questions

Because the total project budget still reflects the total amount as per the contract. Let's discuss it when we meet next
 week.

Thanks,

| Senior Vice President North Carolina, South Carolina & Virginia  | |4600 Marriott Drive,
 suite 140|Raleigh, North Carolina 27612| Phone:  | Email: 
 Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

-----Original Message-----
From:  NAVFAC MIDLANT, ROICC Camp Lejeune [mailto
Sent: Tuesday, August 09, 2016 4:30 PM
To , ;  NAVFAC MIDLANT, RIOCC Camp Lejeune; 
Subject: RE: July Invoice Questions

 -

Understood about the invoicing method for the steel, but then when we did mod in the increased pile driving, we
 added $2,053,870, which you also have a line item for (P00021) and billed out 100% in last December's invoice
 #39. How is this not double-dipping?

R/

Contract Specialist
ROICC Camp Lejeune

DSN
(  fax

-----Original Message-----
From  [mailto ]
Sent: Tuesday, August 09, 2016 2:00 PM
To:  NAVFAC MIDLANT, RIOCC Camp Lejeune; 
Cc  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] RE: July Invoice Questions

Good afternoon ,
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All the line items identified below are related to pile driving operations. As you know, the pile driving operations
 were the only items that, as per the contract, could have overrun/underruns therefore, there was a potential for
 overrun which is what is reflected in the EVR.

LT Sleeper requested that, in order to avoid doing several Contract Modifications during the Project, we would track
 the final quantities at the end of the pile driving operations but capture the overruns during the months. That's why
 you see the percentages above 100% that were resolved by the contract modification.

On the other side, I have been out of the country and not been able to tackle the Schedule update for this invoice
 submittal, would you agree to process it and I will submit it this week?

Regards,

| Senior Vice President North Carolina, South Carolina & Virginia  | |4600 Marriott Drive,
 suite 140|Raleigh, North Carolina 27612| Phone:  | Email:
 Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

-----Original Message-----
From  NAVFAC MIDLANT, RIOCC Camp Lejeune [mailto
Sent: Tuesday, August 09, 2016 10:52 AM
To: ; 
Cc  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: July Invoice Questions

Please explain for me why we are showing more than 100% complete on the following lines (from the excel sheet)
 on the current invoice:

473 - 118%
474 - 103%
503 - 132%
514 - 125%
534 - 101%
729 - 106%
731 - 134%

Also, the schedule uploaded to WAWF is not current.  We need you to submit your current schedule update.

Construction Manager
ROICC Camp Lejeune, NC

-----Original Message-----
From  [mailto ]
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Sent: Wednesday, August 03, 2016 2:03 PM
To  NAVFAC MIDLANT, RIOCC Camp Lejeune; ; 
 NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] FW: JULY EVR AFTER OT'S REVIEW

 & I have reviewed the “Earned Value Report  July 2016”- we agreed with a lot of the items- and  several items 
 Dragados made some correction-

Line #

44     100% to 98%

78     100% to 98%

90      100% to 75%

98      100% to 99%

99      100% to 60%

102    85% to 85%   no change

169    100% to 98%

200    100% to 98%

247    100% to 95%

250    100% to 99%

383    100% to 80%

Item   #472  WCB delay REA   for $1,911,844.00    I do not know about this

All the other items are OK 

ot

From  [mailto: ]
Sent: Wednesday, August 03, 2016 11:15 AM
To  >
Cc:  >;  
Subject: JULY EVR AFTER OT'S REVIEW
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Good morning OT.  Attached is a clean copy of the July EVR that reflects the changes we agree to.

Note:  I had to modify 3 percentages we agreed to:

·         Row 102, Install Lighting (Area #2), we agreed to 80% but I had to make it 85% to reflect what was paid
 previously.

·         Row 169, Place Surface Pave (Area #3), we agreed to 95% but I had to make it 98% to reflect what was paid
 previously.

·         Row 383, Punchlist Demobilization (CLEO), we agreed to 70% but I had to make it 80% to reflect what was
 paid previously.

Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  Email: 
 <mailto

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

       

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended
 only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or
 otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may
 be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named
 recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you
 have received this message in error, please notify us immediately by reply email to the sender and confirm that the
 original message and any attachments and copies have been destroyed and deleted from your system. This
 disclaimer applies to any and all messages originating from us and set out above. If you do not wish to receive
 future unsolicited commercial electronic messages from us, please forward this email to: unsubscribe@amecfw.com
 and include “Unsubscribe” in the subject line. If applicable, you will continue to receive invoices, project
 communications and similar factual, non-commercial electronic communications.
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Please click http://amecfw.com/email-disclaimer for notices and company information in relation to emails
 originating in the UK, Italy or France.



From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:
Subject: [Non-DoD Source] FW: J.T. Yates Electric Service, Inc. / Group III Mgt., Inc. (16-9704)
Date: Friday, November 04, 2016 10:44:52
Attachments: image001.png

Mail 16110315110.pdf

Good morning .  Attached is FYI- only.  The subject is a pay dispute between our 2nd-tier sub (Yates
 Electric) and our 1st-tier (Group III Mgt) over retainage.  Please see my email below to Group III.  Thanks.  R/
 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From: 
Sent: Friday, November 04, 2016 10:35 AM
To  (Group III Mgt.);  (PM, Group III Management)
Cc:  (Dragados Senior Vice President);  (Dragados USA)
Subject: FW: J.T. Yates Electric Service, Inc. / Group III Mgt., Inc. (16-9704)

Good morning .  Attached is a letter I received from legal counsel retained by Yates Electric for a dispute
 between them and you over retainage.  Dragados, as you know, is not a party to this dispute.  I do, however,
 encourage you to remedy this quickly because, as we see it, the government paid us and, in turn, you for work you
 are retaining monies for.  This is prohibited under our contract with you and by the FAR. 

I will be providing the government a copy of this letter as I am required to do so.  Please advise me on any actions
 you choose to take toward remedy.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |
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Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From:  [mailto ]
Sent: Thursday, November 03, 2016 5:49 PM
To: 
Subject: Fwd: J.T. Yates Electric Service, Inc. / Group III Mgt., Inc. (16-9704)

:

Attached please find an electronic copy of my letter of today’s date.  Please review the letter, and let me know if you
 have any questions.  My client is hoping that Dragados will be able to apply pressure upon Group III so that Yates
 can be paid what it is unquestionably due and owing.

Thank you for your attention.

Safran Law Offices

120 S. Boylan Ave. (27603)

Post Office Box 587

Raleigh, NC  27602

Phone:  

Fax:  

Safran Law Blog <http://saflaw.squarespace.com/safranlawblog/>  / @SafranLawBJS
 <https://twitter.com/SafranLawBJS>

IRS CIRCULAR 230 NOTICE: To comply with requirements imposed by the IRS, we inform you that any tax
 advice contained in this communication (including any attachment) is not intended to be used, and cannot be used,
 for the purpose of (i) avoiding penalties under the Internal Revenue Code, (ii) promoting, marketing, or
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 recommending to another party any transaction or matter addressed in this communication (including any
 attachment).

PRIVILEGED AND CONFIDENTIAL: This electronic message and any attachments are confidential property of
 the sender. The information is intended only for the use of the person to whom it was addressed. Any other
 interception, copying, accessing, or disclosure of this message is prohibited. The sender takes no responsibility for
 any unauthorized reliance on this message. If you have received this message in error, please immediately notify the
 sender and purge the message you received. Do not forward this message without permission.

Begin forwarded message:







     

  
  

  	  	    

 	       
    

    

    
  

   
    

    

  

    

    

   

  

     

   

   

 	   

    

   

  

  

  

   

   

                
                    

           

         
	

  



   
    

    
 	   
 	   
 	  

    
 	     
 	     
 	   
 	    

   

  
 	   

 	    
 	   
 	    
 	    
 	      
 	    
 	     
 	    

 	   
 	  
 	  
 	   
 	   
 	   
 	   

 	   
 	  
 	  
 	   
 	   

 	   

     
 	  
 	     
 	     
 	     
 	    
 	  
 	   

   
 	   
 	   
 	   
 	   
 	   

   
 	   
 	  
 	   
 	   
 	  
 	   
 	    
 	  
 	  
 	     

	

 	     

	

 	     

	

 	   

	

 	   

   
 	     
 	  
 	     
 	  
 	    
 	    
 	     
 	  
 	   
 	  

    
 	    

 	   
 	    
 	    

 	  
 	    
 	  

 	    
 	    
 	     
 	    
 	   

   

  
 	   
 	    
 	   
 	    
 	  

  
 	   
 	     
 	    
 	     
 	    
 	  

  
 	    
 	  
 	   
 	    
 	  
 	    
 	      
 	   

   
 	    
 	   
 	    
 	   
 	 
 	  

   
 	  
 	    
 	    
 	   
 	   

         
	

  



    

 
	

   

 

         

    

                 
  

  

 

 

 

 

 

 

    

  

  

 	    

      
     

    

     

    

   

    
   

    

    

    

   

    

   

   
  

   

    
  

 

            

 

              

           

         	   



  
   

	

 	     
        

          
        

          
        

     
          

         
            

          
         

    

	

 	          
        

 

   
   

	

 	          
           

           
           

        
          

     

	

 	         
          
        

       
          
         

 

	

 	   	  
           

       

	

 	         
            

          
          

         
            

         
          

   

   
  

          
       

           
  

  
 

 	   

 	       
          

            
    

      
        

         
     

      
          

          
          

         

      
           

          
         

        

        
         

           
         

       
         

     
         
        

           
           

         
            
         

          
          

          
           
            

         
           

           
          

          
          

              
     

    
        

           
        

          
           

  

         	   



           
            

          
            

            
           

         
         

  

       
         

     

 	   

  	    
         

         
  	     
       

        
      

        
          

        
          

   
         

     

 	       
         

         
           

    
          

         
         

         
        

       
         

          
        

 	      
         

            
           

         
        
 

       
          

        
        

            
         

            
          

         

          
        

       

        
      

          
           

    

 	           
        

         
           
         

          
            

           
          

         
         

         
   

          
        

       
        

      

 	   

  	     
         

        
        

       
       

      

 	       
         
          

 
          

       
         

          
         

         
      
        

        
           
          

          
      

           
           
           

          
        
           
 

         
	

  



         
      

 	        
           

           
       

       
     

           
        

 

         
          

           
           

        
         

          
      	  

        
         

          
      

 	        
        

         
           

           
            

  
    

 	        
        
            

          
           

         
       

         
         

          
          

         
          

       
         
          

            
        
           

   

     	  
           

            
          

          
    

         
        

             
           

          
 

	

 	      
         

            
          

         
         

         
          

  

	

 	       
       

         
         

         
     

        
        

        
  

         
     

	

 	      
        

          
         

        
           

            
     

        
       

         
       

        
        

     

        
       

  

          
         

          
      

         
     

         	   



	

 	         
          

         
        

         
         

     
           

        
           
           

         
          
         

           
  

	

 	       
          

          
         

        
          

         
   
          

        
        

          
     

  
  

	

 	       
        
        

        

	

 	     
          

      
        

         
     

	

 	      
        

        
   

	

 	      
      

       
  

	

 	     
          

       
         

   
          

         
          

      

          
          

      

  
  

	

 	     
           

           
        

        
       

     

	

 	      
          
        

         
        

        
        

        
         

         

	

 	       
         

         
            

           
         
        

	

 	      
        
           

         
       

	

 	     
         

      
       

        
 

       
       

    
         

       
        

        
       

	

 	      
         
          
        

           
      

         
	

  



         
          
            

         

 	  	     
      

           
       

   
          

   
        

         
       

       
          

       

 	          
          

         
       

        
      

       
        

      
      

        
           

       
          

       
    	    

       
           

        
        

         
    

 	       
        

         
     	   

          
        

         
         

           
 

      
       

          
        

        
    

          
       

       
          

      
           

        
 	      

      
         

  

   	  
        

       
          

     
           
         
            

      
           

          
      

 	        
           

         
       
          

         
         

       
  

   
  

 	      
          

          
         

             
          

        
           

  

 	       
          

        
           

          
          

           
         
    

 	       
        

          
          
          

            
          

            
 

         	   



	

 	        
        

         
        

       
          

     

	

 	     
      

         
       

 
          
       

          
         

           
           
           

            
       

 

	

 	      
           

    

	

 	        
          

          
      

	

 	         
          

           
        

           
        

     

	

 	       
         

          
          

      
             
         
        
         

 
          

      
           

        
          

          
 

	

 	       
        

         
        

         
         
 

           
         

            
          

         
        

        
         

    

   

   

	

 	    

         
         

            
        

         
          

         
          

          
        

         
           

        
         

        
        
         

          
          

        
     

         
         

        
           

  
         

        
         

         
   

           
         

  

         	   



    	  
       

           
       
           

          
           

          
          

          
       

         
  

        
        

         
  
         

      
           

         
           

         

       
         

           
             

       
         

    

  

      
          

        
           

        
         

         
         

  

        
           

            
         

           
         

           
       

           
           

        
      

           
           

  

 	       
          
        

 

         
      

 
         

           
        

        
        

          
         

             
  

 	       
          

        
         

         
        

      
          
           

        
 

         
        

          
           

           
      

     
        

          
           

         
          

           
   	      

           
    

 	      
          

           
            

        
          

         
           
           

        
          

           
         

   
           

          
     

          
         

          
       

         	   



           
      

           
         

       
          

          

	

 	       
          

          
         

         
         

   
  

       
          

    

   
 

	

 	     
         

        
        

          
          

       
         

         
          

     
          

            
       

        
          

            
        

         
         

          
          

          
          

      

	

 	        
        
        

       
          

        
          

       
 

              
         

         
        

   

 	       
        

            
        

      
        

       
  

           
       

          
             

 

 	      
             
        

         
        

      
      

          
     

          
            

        
         

          
 

 	        
        

            
      	 

          
          
           
           
     

   
 

 	       
        
        

     
       

         
     

          
         

        

         	   



       
       

      
     

      
           

      

      
  

    

   
  

  

 
 

 
   

  

 

   
  

 
 

     

   
 	   

   	  

  
   

    
   	  

     

    

   
  

  
  

 

   
  

  

    

    	   
       

           
           

         

     
        

        
         

 
         

         
         

           
       

 
         

            
     

           
       
        

        
 

        
           

        
        

    	   
         

         
          

          
         

            
         

           
           

         
          

           
         

           
       

          
         

         
          

       
        
           

 
            

         
         

      
         

           
           
  

  

         	   



	

 	        
           

           
         

  
 

	

 	       
           

          
           

          
       

         
       

       
         

  

	

 	        
    

           
          

            
           

           
       

         
          

          
        

          
        

        
         

          
      

          
          

      

	

 	        
            

          
         

          
        

       
         

         
          

           
         
          
           

        

	

 	         
            
        

         

          
            
              

         
           

     	    
         

 	        
           

         

      
          

          
         

         

 	      
           
        

        

 	       
           

      
             

      

  
  

 	    	 
       

            
           

        
         

          
   

 	       
          

 	       
          
          

            
           

           
            
          

   

 	        
           

           
           

            
          

       
     

         	   











From:
To:  NAVFAC MIDLANT, RIOCC Camp Lejeune  NAVFAC MIDLANT, ROICC

 Camp Lejeune
Cc:
Subject: [Non-DoD Source] FW: RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES
Date: Friday, September 30, 2016 14:44:29
Attachments: image001.png

RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.xlsx
ANDREWS & HAMILITON LOCKERS.pdf

RE-SENDING.  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From: 
Sent: Tuesday, September 13, 2016 3:31 PM
To NAVFAC Contract Spec);  (NAVFAC CM)
Cc  (Dragados Senior Vice President)
Subject: RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES

Good afternoon.  Attached is RFP-063 which is in response to PCO-082.  This PCO addressed the following 3
 items:

1) Dehumidifiers in the mechanical rooms

2) Raising the x2 type D suspended light fixtures in the CLEO open vehicle storage room, and

3)      Replacing CLEO 4-tier lockers with 1-tier lockers

4)      Installing a light switch behind the acrylic panel in the CLEO lobby

Please let me know if you need anything further.  Thanks.  R/ 

(b)(6)
(b)(6) (b)(6)

(b)(6)

(b)

(b)(6)

(b)(6) (b)(6) (b)(6)
(b)(6)

(b)(6)

(b)(6) (b)(6)
(b)(6)

(b)
(6)



 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

(b)(6)

(b)(6) (b)(6) (b)(6)
(b)(6)



ESTIMATE FOR CONTRACT MODIFICATION      DATE: 13 Sep 16

CONTRACT TITLE: Base Entry Road and Access Points. Phase II & III (P1383 & P1384) CONTRACT NO:

ROICC OFFICE: Camp Lejeune
** FOR OFFICIAL USE ONLY **

DESCRIPTION:

PRIME  CONTRACTOR'S  WORK Revisions/Comments
1. Direct Materials |||||||||||||||||| 0 |||||||||||||||||||||||||||
2. Sales Tax on Materials 7.00% of line 1 7.00% 0 |||||||||||||||||||||||||||
3. Direct Labor |||||||||||||||||| 0 |||||||||||||||||||||||||||
4. Insurance, Taxes, and Fringe Benefits 28.00% of line 3 28.00% 0 |||||||||||||||||||||||||||
5. Rental Equipment |||||||||||||||||| 0 |||||||||||||||||||||||||||
6. Sales Tax on Rental Equipment 6.75% of line 5 6.75% 0 |||||||||||||||||||||||||||
7. Equipment Ownership and Operating Expenses |||||||||||||||||| 0 |||||||||||||||||||||||||||

10. SUBTOTAL (add lines 8 and 9) |||||||||||||||||| |||||||||||||||||||| 0

Prime's Remarks:

SUBCONTRACTOR'S  WORK
11. Direct Materials |||||||||||||||||| 0 |||||||||||||||||||||||||||
12. Sales Tax on Materials 7.00% of line 11 7.00% 0 |||||||||||||||||||||||||||
13. Direct Labor |||||||||||||||||| 0 |||||||||||||||||||||||||||
14. Insurance, Taxes, and Fringe Benefits 30.00% of line 13 30.00% 0 |||||||||||||||||||||||||||
15. Rental Equipment |||||||||||||||||| 0 |||||||||||||||||||||||||||
16. Sales Tax on Rental Equipment 7.00% of line 15 7.00% 0 |||||||||||||||||||||||||||
17. Equip. Ownership and Operating Expns |||||||||||||||||| 0 |||||||||||||||||||||||||||
18. SUBTOTAL (add lines 11-17) |||||||||||||||||| |||||||||||||||||||| 9,314
19. Field Overhead 10.00% of line 18 10.00% 931 |||||||||||||||||||||||||||
20. Home Office Overhead 3.00% of (18+19) 3.00% 307 |||||||||||||||||||||||||||
21. SUBTOTAL (add lines 18, 19, & 20) |||||||||||||||||| |||||||||||||||||||| 10,552
22. Profit (as determined) 10.00% of line 21 10.00% 1,055 |||||||||||||||||||||||||||
23. SUBTOTAL (Add Lines 21& 22) |||||||||||||||||| |||||||||||||||||||| 11,607

Sub's Remarks:

SUMMARY
24. Prime Contractor's Work (from line 10) |||||||||||||||||| 0.00 |||||||||||||||||||||||||||
25. Sub-contractor's Work (from line 23) |||||||||||||||||| 11,607.00 |||||||||||||||||||||||||||
26. SUBTOTAL (add lines 24 & 25) |||||||||||||||||| |||||||||||||||||||| 11,607.00
27. Prime's Field Office Overhead 11.87% of line 26 11.87% 1,377.75 |||||||||||||||||||||||||||
28. SUBTOTAL (add lines 26 & 27) |||||||||||||||||| |||||||||||||||||||| 12,984.75
29. Prime's Profit (as determined) 10.00% of line 28 10.00% 1,298.48 |||||||||||||||||||||||||||
30. SUBTOTAL (add lines 28 & 29) |||||||||||||||||| |||||||||||||||||||| 14,283.23
31. Prime Contractor's Bond Premium 0.84% of line 30 0.84% 119.98 |||||||||||||||||||||||||||
32. Prime's Home Office Overhead 6.90% of line 30 6.90% 985.54 |||||||||||||||||||||||||||
33. TOTAL COST (Add Lines 31 and 32) |||||||||||||||||| |||||||||||||||||||| 15,389

Estimated time extension and justification

Prime Contractor name:
Subcontractor name: ** FOR OFFICIAL USE ONLY **

Signature & Title of preparer:
Note:  This estimate was Date: 13 Sep 16

     prepared independently

, PROJECT MANAGER

(Printed Name & Title)

DRAGADOS USA
Group III Mgt

 

 

N40085-12-C-7714. 

RFP-063, PCO-082, CLEO LOCKERS AND ELECTRICAL CHANGES

(b)(6)



ESTIMATE FOR CONTRACT MODIFICATION CONTRACT NO:

BREAKDOWN  OF  DIRECT  COSTS DATE: 13 Sep 16
ITEMS OF WORK FOR QTY UNIT       MATERIAL          LABOR O  EQUIPMENT

Prime Contractor Unit Cost Total Cost Unit Cost Total Cost R Qty Rate Total
1. 0 $0.00 0
2. 0 $0.00 0
3. 0 $0.00 0

4. 0 $0.00 0
5. 0 $0.00 0
6. 0 $0.00 0
7. 0 $0.00 0
8. 0 $0.00 0
9. 0 $0.00 0

10. 0 $0.00 0

ITEMS OF WORK FOR QTY UNIT       MATERIAL          LABOR O  EQUIPMENT
Subcontractor Unit Cost Total Cost Unit Cost Total Cost R Qty Rate Total

1. 0 0 0

2. 0 0 0
3. 0 0 0
4. 0 0 0
5. 0 0 0
6. 0 0 0
7. 0 0 0
8. 0 0 0
9. 0 0 0

10. 0 0 0
11. 0 0 0
12. 0 0 0
13. 0 0 0
14. 0 0 0
15. 0 0 0
16. 0 0 0
17. 0 0 0
18. 0 0 0
19. 0 0 0
20. 0 0 0
21. 0 0 0
22. 0 0 0
23. 0 0 0
24. 0 0 0
25. 0 0 0
26. 0 0 0
27. DIRECT Subcontractor's TOTALS 0 0 R Total (Rental) 0

O Total (Owned) 0
QTY UNIT QUOTE 

Unit Cost Total Cost
1.00 EA 7,153.75 7,154
1.00 EA 2,160.00 2,160

0

0
0
0
0
0
0
0

Subcontractor's Quotes TOTALS 9,314
** FOR OFFICIAL USE ONLY **

Subcontractor
Andrews & Hamiliton Co., Inc.

QUOTES FROM 

N40085-12-C-7714

JT Yates Electric Services, Inc.





From:
To:  NAVFAC MIDLANT, CI; 
Cc:  (Group III Mgt.);  (PM, Group III Management)

 NAVFAC MIDLANT, ROICC Camp Lejeune  (Group III Mgt Superintendent); ,
  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, RIOCC Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC
 Camp Lejeune

Subject: [Non-DoD Source] RE: P-1383 CLEO TAB Verification and PVT field checks preparations
Date: Friday, July 22, 2016 16:51:28
Attachments: Pre PVT Trends and Pre FPT (4).pdf

:

Attached is the same file sent before but with  the most recent Pre-FPT.
Thank You.

 / Quality Control Manager | | 311 Parachute Tower Road, Camp Lejeune, NC 28542
Cell Phone: |Phone:   |Fax:  |Email:

Dragados USA, Inc. is An Equal Opportunity Employer

-----Original Message-----
From:  NAVFAC MIDLANT, CI [mailto: ]
Sent: Wednesday, July 20, 2016 4:34 PM
To: 
Cc:  (Group III Mgt.);  (PM, Group III
 Management);  NAVFAC MIDLANT, ROICC Camp Lejeune; Group III Mgt
 Superintendent);  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, RIOCC Camp Lejeune;  NAVFAC MIDLANT,
 ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 CIV NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: P-1383 CLEO TAB Verification and PVT field checks preparations

,

In preparation for the TAB verification and PVT next week, please provide a copy of the completed Pre-FPT and
 FPT checklists as completed by the commissioning agent, and the completed Pre-PVT checklist and control system
 trend log graphs by the controls subcontractor by Friday, 22 July.  The creation of the graphic trend logs may be the
 only item that has not been completed at this point.

To clarify my request:
1) Pre-FPT checklists, filled out with signatures, are necessary to perform the FPT/TAB.
2) FPT checklists, filled out with signatures, are necessary to confirm system readiness for PVT.
3) Pre-PVT checklist, filled out, is necessary to confirm DDC system readiness for PVT.
4) Control Loop Trend Logs (as graphs) are necessary to conform system stability prior to PVT:
    a) graphical plots required under 23 09 23.13 22 section 3.5.10 can be combined with those of section 3.5.4.q.
    b) graphical plots should contain trends of each variable point (zone temperatures, damper positions, etc.)
    c) variable point trends should be overlaid on setpoint trends (e.g.: zone temp and cooling setpoint on same graph)
    d) for ease of printing, when necessary, graphs should be on a white or light color background
    e) graphical plots should illustrate system responses to changes in set points and/or parameters
    f) based on (a) and (e), the length of trended data can vary, but appropriately scaled 24/48 hour spans are
 acceptable
    g) DDC system screenshots are acceptable provided they show both the variable point and the set point together

All  four items can be submitted electronically via email.

(b)(6)
(b)(6) (b)(6)
(b)(6) (b)(6) (b)(6)
(b) (b)(6) (b)(6)
(b)(6) (b)(6)

(b)(6) (b)(6)
(b)(6) (b)(6)

(b)

(b)(6)
(b)(6) (b)(6) (b)(6)

(b)(6) (b)(6)

(b)(6)
(b)(6) (b)(6)

(b)(6) (b)(6)
(b)(6)

(b)(6) (b)(6)
(b)(6) (b)(6)

(b)
(6)



Please contact me before Friday should there be any questions on the above.

Respectfully,

 EIT, PMP
Mechanical Acceptance Engineer

  /  DSN: / CELL:  / FAX: 

-----Original Message-----
From:  NAVFAC MIDLANT, ROICC Camp Lejeune
Sent: Monday, July 11, 2016 10:00 AM
To  NAVFAC MIDLANT, CI;  NAVFAC MIDLANT,
 ROICC Camp Lejeune;  NAVFAC MIDLANT, RIOCC Camp Lejeune; 
 NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp
 Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:  (Group III Mgt.);  (PM, Group III
 Management);  (Group III Mgt Superintendent); 
Subject: RE: TRANSMITTAL 1238 REV 1, CLEO TAB TEST REPORTS

/All

 will be onsite to do TAB and controls verification July 25th and 26th, and the morning of the 27th if
 necessary.  Please have the appropriate subs on site.

, PE
Supervisory Construction Manager
ROICC, Camp Lejeune, NC

-----Original Message-----
From:  [mailto: ]
Sent: Thursday, July 07, 2016 2:32 PM
To  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT,
 CI;  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, RIOCC Camp Lejeune
Cc:  (Group III Mgt.); Erik Barrow (PM, Group III
 Management);  (Group III Mgt Superintendent);
Subject: [Non-DoD Source] TRANSMITTAL 1238 REV 1, CLEO TAB TEST REPORTS

Good afternoon .  Attached are the revised TAB test reports for the CLEO building.  It was
 reviewed and signed by my QC Manager.  All changes identified by  have been made.   last comments
 are included at the end of the attachment.  Request  review and comment as soon as he is able.  I am sending
 this digitally-only for now.  Please advise if you feel hard copy should follow.  I recommend sending hard copy for
 the files once this gets approved.  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison |  |

(b)
(6)
(b)(6)

(b)(6) (b)(6) (b)(6) (b)(6)
(b)(6)

(b)(6)

(b)(6) (b)(6)
(b)(6) (b)(6)

(b)(6)
(b)(6)

(b)(6) (b)(6)
(b)(6) (b)(6)

(b)
(6)
(b)
(6)

(b)(6)

(b)(6)

(b)(6) (b)(6)

(b)(6) (b)(6)
(b)(6) (b)(6)

(b)(6)
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311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:

Dragados USA, Inc. is An Equal Opportunity Employer

(b)(6) (b)(6) (b)(6)

































































From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, RIOCC

 Camp Lejeune
Cc:
Subject: [Non-DoD Source] RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES
Date: Tuesday, September 13, 2016 15:31:41
Attachments: image001.png

RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.xlsx
ANDREWS & HAMILITON LOCKERS.pdf

Good afternoon.  Attached is RFP-063 which is in response to PCO-082.  This PCO addressed the following 3
 items:

1) Dehumidifiers in the mechanical rooms

2) Raising the x2 type D suspended light fixtures in the CLEO open vehicle storage room, and

3)      Replacing CLEO 4-tier lockers with 1-tier lockers

4)      Installing a light switch behind the acrylic panel in the CLEO lobby

Please let me know if you need anything further.  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

(b)(6)
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ESTIMATE FOR CONTRACT MODIFICATION      DATE: 13 Sep 16

CONTRACT TITLE: Base Entry Road and Access Points. Phase II & III (P1383 & P1384) CONTRACT NO:

ROICC OFFICE: Camp Lejeune
** FOR OFFICIAL USE ONLY **

DESCRIPTION:

PRIME  CONTRACTOR'S  WORK Revisions/Comments
1. Direct Materials |||||||||||||||||| 0 |||||||||||||||||||||||||||
2. Sales Tax on Materials 7.00% of line 1 7.00% 0 |||||||||||||||||||||||||||
3. Direct Labor |||||||||||||||||| 0 |||||||||||||||||||||||||||
4. Insurance, Taxes, and Fringe Benefits 28.00% of line 3 28.00% 0 |||||||||||||||||||||||||||
5. Rental Equipment |||||||||||||||||| 0 |||||||||||||||||||||||||||
6. Sales Tax on Rental Equipment 6.75% of line 5 6.75% 0 |||||||||||||||||||||||||||
7. Equipment Ownership and Operating Expenses |||||||||||||||||| 0 |||||||||||||||||||||||||||

10. SUBTOTAL (add lines 8 and 9) |||||||||||||||||| |||||||||||||||||||| 0

Prime's Remarks:

SUBCONTRACTOR'S  WORK
11. Direct Materials |||||||||||||||||| 0 |||||||||||||||||||||||||||
12. Sales Tax on Materials 7.00% of line 11 7.00% 0 |||||||||||||||||||||||||||
13. Direct Labor |||||||||||||||||| 0 |||||||||||||||||||||||||||
14. Insurance, Taxes, and Fringe Benefits 30.00% of line 13 30.00% 0 |||||||||||||||||||||||||||
15. Rental Equipment |||||||||||||||||| 0 |||||||||||||||||||||||||||
16. Sales Tax on Rental Equipment 7.00% of line 15 7.00% 0 |||||||||||||||||||||||||||
17. Equip. Ownership and Operating Expns |||||||||||||||||| 0 |||||||||||||||||||||||||||
18. SUBTOTAL (add lines 11-17) |||||||||||||||||| |||||||||||||||||||| 9,314
19. Field Overhead 10.00% of line 18 10.00% 931 |||||||||||||||||||||||||||
20. Home Office Overhead 3.00% of (18+19) 3.00% 307 |||||||||||||||||||||||||||
21. SUBTOTAL (add lines 18, 19, & 20) |||||||||||||||||| |||||||||||||||||||| 10,552
22. Profit (as determined) 10.00% of line 21 10.00% 1,055 |||||||||||||||||||||||||||
23. SUBTOTAL (Add Lines 21& 22) |||||||||||||||||| |||||||||||||||||||| 11,607

Sub's Remarks:

SUMMARY
24. Prime Contractor's Work (from line 10) |||||||||||||||||| 0.00 |||||||||||||||||||||||||||
25. Sub-contractor's Work (from line 23) |||||||||||||||||| 11,607.00 |||||||||||||||||||||||||||
26. SUBTOTAL (add lines 24 & 25) |||||||||||||||||| |||||||||||||||||||| 11,607.00
27. Prime's Field Office Overhead 11.87% of line 26 11.87% 1,377.75 |||||||||||||||||||||||||||
28. SUBTOTAL (add lines 26 & 27) |||||||||||||||||| |||||||||||||||||||| 12,984.75
29. Prime's Profit (as determined) 10.00% of line 28 10.00% 1,298.48 |||||||||||||||||||||||||||
30. SUBTOTAL (add lines 28 & 29) |||||||||||||||||| |||||||||||||||||||| 14,283.23
31. Prime Contractor's Bond Premium 0.84% of line 30 0.84% 119.98 |||||||||||||||||||||||||||
32. Prime's Home Office Overhead 6.90% of line 30 6.90% 985.54 |||||||||||||||||||||||||||
33. TOTAL COST (Add Lines 31 and 32) |||||||||||||||||| |||||||||||||||||||| 15,389

Estimated time extension and justification

Prime Contractor name:
Subcontractor name: ** FOR OFFICIAL USE ONLY **

Signature & Title of preparer:
Note:  This estimate was Date: 13 Sep 16

     prepared independently

, PROJECT MANAGER

(Printed Name & Title)

DRAGADOS USA
Group III Mgt

 

 

N40085-12-C-7714. 

RFP-063, PCO-082, CLEO LOCKERS AND ELECTRICAL CHANGES

(b)(6)



ESTIMATE FOR CONTRACT MODIFICATION CONTRACT NO:

BREAKDOWN  OF  DIRECT  COSTS DATE: 13 Sep 16
ITEMS OF WORK FOR QTY UNIT       MATERIAL          LABOR O  EQUIPMENT

Prime Contractor Unit Cost Total Cost Unit Cost Total Cost R Qty Rate Total
1. 0 $0.00 0
2. 0 $0.00 0
3. 0 $0.00 0

4. 0 $0.00 0
5. 0 $0.00 0
6. 0 $0.00 0
7. 0 $0.00 0
8. 0 $0.00 0
9. 0 $0.00 0

10. 0 $0.00 0

ITEMS OF WORK FOR QTY UNIT       MATERIAL          LABOR O  EQUIPMENT
Subcontractor Unit Cost Total Cost Unit Cost Total Cost R Qty Rate Total

1. 0 0 0

2. 0 0 0
3. 0 0 0
4. 0 0 0
5. 0 0 0
6. 0 0 0
7. 0 0 0
8. 0 0 0
9. 0 0 0

10. 0 0 0
11. 0 0 0
12. 0 0 0
13. 0 0 0
14. 0 0 0
15. 0 0 0
16. 0 0 0
17. 0 0 0
18. 0 0 0
19. 0 0 0
20. 0 0 0
21. 0 0 0
22. 0 0 0
23. 0 0 0
24. 0 0 0
25. 0 0 0
26. 0 0 0
27. DIRECT Subcontractor's TOTALS 0 0 R Total (Rental) 0

O Total (Owned) 0
QTY UNIT QUOTE 

Unit Cost Total Cost
1.00 EA 7,153.75 7,154
1.00 EA 2,160.00 2,160

0

0
0
0
0
0
0
0

Subcontractor's Quotes TOTALS 9,314
** FOR OFFICIAL USE ONLY **

Subcontractor
Andrews & Hamiliton Co., Inc.

QUOTES FROM 

N40085-12-C-7714

JT Yates Electric Services, Inc.





From:
To:  NAVFAC MIDLANT, RIOCC Camp Lejeune  NAVFAC MIDLANT, ROICC

 Camp Lejeune;  ( );  
   (MBF Architects)  (

;  NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC
 MIDLANT, ROICC Camp Lejeune

Cc: ;  (PM, Group III Management); 
 (Group III Mgt Superintendent)

Subject: [Non-DoD Source] Transmittal 1278, RFI-349, CLEO ELECTRICAL LIGHT SWITCH ABSENT
Date: Tuesday, August 16, 2016 9:39:46
Attachments: image001.png

Transmittal 1278, RFI-349, CLEO ELECTRICAL LIGHT SWITCH ABSENT.pdf
Importance: High

Good morning.  Please see attached RFI 349.  Thanks.  R/

This RFI concerns the absence of an electric switch to control the full-length LED light behind the acrylic panel in
 the CLEO waiting room (rm.101).

See plan sheets WA211 and WA512 for interior elevation and detail.

WE102 shows a 20A, 120v duplex receptacle behind the acrylic panel in the waiting room, rm.101.  This is part of
 the A-4 electric circuit.

WE104 (lighting plan) shows a switch going to a junction box behind the reception counter in rm.102.  This switch
 and junction box are part of the B-6 circuit.  Plans show nothing in this junction box that is controlled by switch B-
6 (rm.102).

How does the designer intend to control the full-length LED light behind the acrylic panel in the CLEO waiting
 room (rm.101)?  If it is plugged into the duplex receptacle behind the acrylic panel it is not accessible.

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
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 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.



















From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:  NAVFAC MIDLANT, BD  NAVFAC MIDLANT, Staff; 

  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: Correspondence Regarding Group II (Email 1), Freedom of Information Act (FOIA) Request DON-NAVY-2017-

003161 - Camp Lejeune - P1383 & P1384 Base Entry Point / CLEO Building Projects Contract No. K1310-002-S /
 Project Number K1310 SLO Case No. 16-970

Date: Friday, May 12, 2017 13:19:09
Attachments: Non-DoD Source RE P-1383 CLEO TAB Verification and PVT field checks preparations.msg

Non-DoD Source RE July Invoice Questions.msg
Non-DoD Source Transmittal 1278 RFI-349 CLEO ELECTRICAL LIGHT SWITCH ABSENT.msg
Non-DoD Source DISPOSITION OF THE 4-TIER LOCKERS.msg
Non-DoD Source FW Scheduling for swap out of HDPE Single Tier Lockers for Camp Lejeune Entry CLEO 2 .msg
Non-DoD Source FW Lockers. Cleo.msg
RE Lockers. Cleo.msg
RE Lockers. Cleo.msg
PT 3.msg
Non-DoD Source RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.msg
Non-DoD Source FW URGENT RFI.msg
RE URGENT RFI.msg
Non-DoD Source FW RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.msg
Non-DoD Source FW J.T. Yates Electric Service Inc. Group III Mgt. Inc. (16-9704).msg
RE Rack Add at CLEO.msg
Non-DoD Source FW Rack Add at CLEO.msg
Non-DoD Source CLEO PLUMBING QUESTION.msg
Non-DoD Source RE Remaining TAB work .msg
Non-DoD Source Transmittal 1315 RFI-357 CLEO CLASSROOM COLD-WATER LINE FLOW-PRESSURE TO WATER
 CLOSETS.msg
RE Non-DoD Source Fw Dragados USA Inc..msg

There will be several emails with Group III correspondence.  In the last email I'll let you know how many total were
 sent.

Thanks!

R/

Contract Specialist
ROICC Camp Lejeune

DSN
 fax
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From:  MARFORCOM, GF, EMD, ECON, CLEO
To:  NAVFAC MIDLANT, RIOCC Camp Lejeune;  NAVFAC

 MIDLANT, ROICC Camp Lejeune
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  (Group III Mgt

 Superintendent)
Subject: PT_3
Date: Thursday, August 25, 2016 15:15:59

 we are clear of PT-3 as of this afternoon! Will stop in tomorrow morning for one last pass at 0800!

R/S

Chief Conservation Law Enforcement Officer

Confidentiality Notice:  This e-mail message, including any attachments, is for the sole use of the intended
 recipients and may contain confidential and privileged information.  Any unauthorized review, use, disclosure or
 distribution is prohibited.  If you are not the intended recipient, please contact the sender by reply e-mail and
 destroy all copies of the original message.  This document is protected from disclosure by Title 10, U.S.C. Section
 102 (1978).  If you have inadvertently received this document, please return it to the sender and destroy any copies.

-----Original Message-----
From:  [mailto ]
Sent: Thursday, August 25, 2016 8:53 AM
To
Cc:  (Group III Mgt Superintendent)
Subject: [Non-DoD Source] FW: Lockers. Cleo

, I’d like to install the lockers in the CLEO on 31Aug.  Any objections?  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

From: 
Sent: Wednesday, August 24, 2016 7:57 PM
To: 
Subject: Lockers. Cleo
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 the locker sub asked me could they do the locker switch out on August 31st that is a Wednesday! Thanks(b)
(6)



From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: RE: [Non-DoD Source] Fw: Dragados USA, Inc.
Date: Friday, March 10, 2017 9:31:37

I believe the Contracting Officer for this procurement is .  I've cc'd her on this email.  v/r, 

Assistant Deputy for Small Business
Naval Facilities Engineering Command MID-ATLANTIC
1005 Michael Road
Camp Lejeune, NC  28547-2521

NAVFAC OSBP -- Gateway to Opportunities

-----Original Message-----
From  [mailto ]
Sent: Friday, March 10, 2017 7:07 AM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc: 
Subject: [Non-DoD Source] Fw: Dragados USA, Inc.

Please call if questions. We need assistance

Thank You,

- President

Group III Mgt., Inc.
2820 W. Vernon Ave.
Kinston, NC 28504

Website: www.groupiiimgt.com
-----Original Message-----
From  NAVFAC MIDLANT, PWD Oceana
Sent: Thursday, March 09, 2017 4:29 PM
To
Cc:  NAVFAC MIDLANT, RIOCC Camp Lejeune ;  ;
  ;  ;  ;  NAVFAC
 MIDLANT, ROICC Camp Lejeune ;  NAVFAC MIDLANT, ROICC Camp Lejeune ;
  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: RE: Dragados USA, Inc.

Hi Ms. 

As of December 2012, I no longer work for the Norfolk team in the address block in your notice.  Mr. 
 should be able to forward it to the appropriate Contracting Officer.

Thank you,

 | Contracting Officer| C.F.C.M.
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NAVFAC Mid-Atlantic | PWD Oceana
953 Hornet Drive, Building 820, Suite 213, Virginia Beach, Virginia 23460
P:  | Email:  

-----Original Message-----
From:  [mailto ]
Sent: Thursday, March 09, 2017 4:04 PM
To  NAVFAC MIDLANT, PWD Oceana
Cc  NAVFAC MIDLANT, RIOCC Camp Lejeune; ;
 ; ; 
Subject: [Non-DoD Source] Dragados USA, Inc.

NOTE:  Hardcopy is being sent via First Class mail.

THE ATTACHED IS BEING SENT TO YOU ON BEHALF OF :

Kindly forward your comments, questions or concerns directly to  at

Thank you.

 | ADMINISTRATIVE ASSISTANT 
<mailto > P  | F

Smith Anderson<http://www.smithlaw.com/images/smithandersonEmail.png>
Smith, Anderson, Blount, Dorsett, Mitchell & Jernigan, L.L.P.
Wells Fargo Capitol Center
150 Fayetteville Street, Suite 2300 | Raleigh, NC 27601 P.O. Box 2611 |
Raleigh, NC 27602-2611 smithlaw.com <http://www.smithlaw.com/>  | map
<http://www.smithlaw.com/contact-1.html>
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From:  MARFORCOM, GF, EMD, ECON, CLEO
To:  NAVFAC MIDLANT, RIOCC Camp Lejeune;  NAVFAC

 MIDLANT, ROICC Camp Lejeune
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  (Group III Mgt

 Superintendent)
Subject: RE: Lockers. Cleo
Date: Thursday, August 25, 2016 15:14:38

No objections, bring them on!

R/S

Chief Conservation Law Enforcement Officer

Confidentiality Notice:  This e-mail message, including any attachments, is for the sole use of the intended
 recipients and may contain confidential and privileged information.  Any unauthorized review, use, disclosure or
 distribution is prohibited.  If you are not the intended recipient, please contact the sender by reply e-mail and
 destroy all copies of the original message.  This document is protected from disclosure by Title 10, U.S.C. Section
 102 (1978).  If you have inadvertently received this document, please return it to the sender and destroy any copies.

-----Original Message-----
From  NAVFAC MIDLANT, RIOCC Camp Lejeune [mailto ]
Sent: Thursday, August 25, 2016 9:13 AM
To ;
Cc:  (Group III Mgt Superintendent)
Subject: RE: Lockers. Cleo

No objections if Paul concurs and can support.

Construction Manager
ROICC Camp Lejeune, NC

-----Original Message-----
From:  [mailto: ]
Sent: Thursday, August 25, 2016 8:53 AM
To  NAVFAC MIDLANT, RIOCC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune;  MARFORCOM, GF, EMD, ECON, CLEO
Cc: NAVFAC MIDLANT, ROICC Camp Lejeune;  (Group III Mgt
 Superintendent)
Subject: [Non-DoD Source] FW: Lockers. Cleo

, I’d like to install the lockers in the CLEO on 31Aug.  Any objections?  R/
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 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto

Dragados USA, Inc. is An Equal Opportunity Employer

From: 
Sent: Wednesday, August 24, 2016 7:57 PM
To
Subject: Lockers. Cleo

 the locker sub asked me could they do the locker switch out on August 31st that is a Wednesday! Thanks
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From:  NAVFAC MIDLANT, RIOCC Camp Lejeune
To:  NAVFAC MIDLANT, ROICC Camp Lejeune; 

 MARFORCOM, GF, EMD, ECON, CLEO
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune  (Group III Mgt

 Superintendent)
Subject: RE: Lockers. Cleo
Date: Thursday, August 25, 2016 9:13:09

No objections if Paul concurs and can support.

Construction Manager
ROICC Camp Lejeune, NC

-----Original Message-----
From  [mailto ]
Sent: Thursday, August 25, 2016 8:53 AM
To:  NAVFAC MIDLANT, RIOCC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune;  MARFORCOM, GF, EMD, ECON, CLEO
Cc  NAVFAC MIDLANT, ROICC Camp Lejeune;  (Group III Mgt
 Superintendent)
Subject: [Non-DoD Source] FW: Lockers. Cleo

 I’d like to install the lockers in the CLEO on 31Aug.  Any objections?  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

From
Sent: Wednesday, August 24, 2016 7:57 PM
To: 
Subject: Lockers. Cleo

 the locker sub asked me could they do the locker switch out on August 31st that is a Wednesday! Thanks
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From:  MCIEAST, Telecom Support Div.
To:  MCIEAST, Telecom Support Div;  MCIEAST G-6,

 Telecommunications Support Division;  MCIEAST, Telecom Support Div.
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, RIOCC

 Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: RE: Rack Add at CLEO
Date: Tuesday, November 29, 2016 11:40:23

Thanks ,

First I have no authority to direct anyone to add a second rack... I simply
recommend or request based on information I am presented and it could be
denied ....
This second rack is generated per specifications, specifically the 27 10 00
which only allows 30 rack units to be used for cabling and reserves 15 rack
units for IT equipment ...
So if their cabling per specifications does not fit in the 30 rack units
allocated then a SECOND rack is needed per specifications NOT per

If they did not allocate for the second rack then they must not have done
due diligence on their survey and cost estimation or read the specification
...
Basic math, a copy of the comm drawings, and the specification is all that
is needed to figure out how many racks are needed ...

Lead Investigator / Inspector / IT Project Manager
Base Telephone Building 25

-----Original Message-----
From:  [mailto ]
Sent: Tuesday, November 29, 2016 11:27 AM
To:

Subject: [Non-DoD Source] FW: Rack Add at CLEO

Good morning   Please see the below email from my telecomm sub and
then the attached drawings for the CLEO telecomm room (Rm. 111).  I've been
trying to get to the bottom of this as I don't have documentation from you
on a request to add a second rack.  I've seen the comm room rack and there
are 2 "not-full" telecomm racks.  My sub says that you were concerned about
1 rack being too crowded and directed him to add a second rack.  If you made
this request then fair-is-fair and I want to pursue getting Peerless paid.
Please consider this email and advise if you directed my sub to add a second
rack.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison |
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cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c | Email:
<mailto >

From  [mailto ]
Sent: Thursday, October 27, 2016 3:01 PM
To
Cc  (PM, Group III Management)'
Subject: FW: Rack Add at CLEO

Guys,

Can you please get an approval to Yates for the added rack that
requested?  This has been going on for a year now.  Thanks

, RCDD

General Manager

Peerless Communications inc.

        

        From  [mailto ]
        Sent: Wednesday, October 26, 2016 10:09 AM
        Subject: Rack Add at CLEO

        

        I still need a PO for this add that was requested by the base.
Thanks

        

        , RCDD

        General Manager

        Peerless Communications inc
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From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC

 MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:  (Group III Mgt Superintendent)
Subject: RE: URGENT RFI
Date: Thursday, September 22, 2016 13:14:31

No, I told  and  to send an RFI about this issue.

.
Engineering Technician
ROICC Camp Lejeune
1005 Michael Rd Camp Lejeune, NC 28547
Office
Mobile 

-----Original Message-----
From  [mailto ]
Sent: Thursday, September 22, 2016 12:47 PM
To  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT,
 ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:  (Group III Mgt Superintendent)
Subject: [Non-DoD Source] FW: URGENT RFI

Good afternoon   Is the below accurate?  Should we move the heat pump apparatus to the adjacent room? 
 Thanks.  R/ 

From  [mailto:
Sent: Thursday, September 22, 2016 9:50 AM
To: 
Subject: URGENT RFI

There is not enough room in the gatehouse mechanical room 123 to install the heat pump apparatuses without it
 being in the middle of the room. We would like to move the apparatuses to room 123 next door, up against the wall
 divides storage 122 and mechanical 123.  has looked at it and said he agrees there is not enough room in
 mechanical 123 and that he is ok with this plan but it needs to go up the chain via RFI. THIS IS VERY URGENT.

Thank you -
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